
What Happens Next
Detailed ground investigations 
will take place in Q1 2023, and 
directly affected landowners 
will be contacted by letter in 
advance of any works taking 
place. Similarly, archaeological 
geophysics will take place in Q1 
2023 and directly affected landowners will be contacted 
by letter in advance. 

As the design progresses, the project team will engage 
with landowners and relevant stakeholders to discuss the 
design and any potential impacts and identify potential 
mitigation measures. 

The project team continues to be available to answer 
any questions and you can book an online or in person 
meeitng  with a member of the project team through 
the online booking facility on the project website www.
N24cahirlimerick.ie or by phoning 061 951000.
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Introduction 
Tipperary County Council, in partnership with 
Limerick City and County Council, Transport 
Infrastructure Ireland and the Department 
of Transport are progressing the N24 Cahir 
to Limerick Junction Project. The overall 
aim of the N24 project is to deliver a reliable 
and sustainable transport solution that will 
encourage balanced regional development and 
improve the quality of life of residents along this 
corridor.

Project Progress Update
The project team have 
completed the deliverables for 
Phase 2. The Option Selection 
Report which is going through 
a final review is due to be 
published in early 2023. This 
report will be made available 
on the project website (www.n24cahirlimerick.ie). The 
Option Selection Report contains all of the supporting 
detail behind each step in the analysis during Phase 
2, documenting both the assessments undertaken 
and the decisions made. The finalisation of the 
Option Selection Report however has not delayed 
the progression of the project which is currently at 
Phase 3, Design and Evaluation.  

The purpose of Phase 3 is to develop the design of the 
Preferred Transport Solution identified in Phase 2 and 
undertake an environmental evaluation of the design 
to a sufficient level of detail to establish landtake 
requirements and to progress the project through 
the statutory process.  The actually landtake required 
for the project to be included in the Compulsory 
Purchase Oder will not be confirmed until the end of 
Phase 3 when the planning application will be made 
to An Bord Pleanála.

As part of the Design and Environmental Evaluation 
stage of the project, environmental and topographical 
surveys are currently being undertaken within an area 
which includes, but is not limited to, the corridor 
for the road component for the Preferred Transport 
Solution, and will continue in the coming months. 
Letters have been issued to inform landowners of 
these surveys. 

Updates, news 
and details of 
future public 

displays will be 
published on the 
project website

http://www.n24cahirlimerick.ie/
http://www.n24cahirlimerick.ie/

